2009/2010 BUDGET TIME SCHEDULE

1 | Time Schedule outlining key deadlines submitted to 30 September
Council 2008
2 Draft 5 Year Capital Programme submitted to Mayor 31 October
and Managers for Amendments to be used as working 2008
documents
3 Draft Operational Budget submitted to Mayor and 31 October
Managers to be used as working documents 2008
4 | Draft 5 year Capital Programme returned to Finance 28 November
Department 2008
5 Draft 3 year Operating Budget returned to Finance 28 November
2008
6 | Draft 3 year Capital budget revised by Management 12 December
2008
7 | Draft 3 year Operating budget revised by 12 December
Management 2008
8 | Adjustment Budget to be revised by Management 15 January
2009
9 | Adjustment Budget submitted to Council 31 January
2009
10 | Draft Capital & Operating Budget revised by February 2009
Management
11 | Draft SDBIP revised by Management February 2009
12 | Draft 2009/2010 Capital & Operating Budget March 2009
submitted to Council
13 | Advertise notice of Draft budget 2009/2010 April 2009
14 | Public Meetings April 2009
15 | Revised Draft 2009/2010 Budget submitted to EXCO May 2009
16 | Final approval of The 2009/2010 Capital & Operating 29 May 2009
Budget
17 | Budget advertised and placed on website within 5 5 June 2009
days of approval
18 | Approval of the SDBIP June 2009

*Workshop with Councillors on Capital Budget is important




